

University of Tennessee System

Project Status	SBC#	Project Name	Project Cost	Approval Date	Quarters	Text Description	Text	Mgr Last Name	Mgr First Name	Fund
PROGR	540/000-01-2019	Professional Programming Consultants	1,000,000	02/14/2019	Qtr 1	SUMMARY	Programming	Cate	Michael	J170001192
				02/14/2019	Qtr 1	CONSULTANTS	Various Consultants			
		Subtotal	1,000,000							
PLDES	540/000-01-2017	ADA Improvements UTC	267,600	07/13/2017	Qtr 3	SUMMARY	Design Phase	Luttrell	Benjamin	J170001186
				07/13/2017	Qtr 3	DESIGNER	Tinker Ma, Inc.			
	540/000-02-2017	ADA Improvements UTHSC	2,265,961	07/13/2017	Qtr 3	SUMMARY	Design Phase	Faulhaber	Hans	J170001191
				07/13/2017	Qtr 3	DESIGNER	brg3s			
	540/000-03-2017	ADA Improvements UTIA	267,600	07/13/2017	Qtr 3	SUMMARY	Design Phase	Lowrie	Douglass	J170001189
				07/13/2017	Qtr 3	DESIGNER	AECOM Technical Services 11/21/2019			
	540/000-03-2017	ADA Improvements UTK	1,070,400	07/13/2017	Qtr 3	SUMMARY	Design Phase	Lowrie	Douglass	J170001188
				07/13/2017	Qtr 3	DESIGNER	MBI 10/18/2019			
	540/000-02-2017	ADA Improvements UTM	311,418	07/13/2017	Qtr 3	SUMMARY	Early Design	Faulhaber	Hans	J170001190
				07/13/2017	Qtr 3	DESIGNER	Lyle Cook Martin Architects 01/15/2019			
	540/000-01-2017	ADA Improvements UTSI	66,900	07/13/2017	Qtr 3	SUMMARY	Design Phase	Luttrell	Benjamin	J170001187
				07/13/2017	Qtr 3	DESIGNER	Tinker Ma, Inc.			
	540/000-02-2019	Statewide Facilities Assessment	1,000,000	07/11/2019	Qtr 3	SUMMARY	Design Phase	Cate	Michael	J170001193
				07/11/2019	Qtr 3	DESIGNER	Designer Selection in Process			
		Subtotal	5,249,879							
CONST	540/000-01-2012	ADA Improvements UTC	1,331,001	07/12/2012	Qtr 3	SUMMARY 1	Founders Hall - elevator upgrades	Byard	Bryan	J170001179
				07/12/2012	Qtr 3	DESIGNER	Ross Fowler 12/05/2013			
				07/12/2012	Qtr 3	CONTRACTOR	Construction Consultants, Inc. 08/11/2016			
	540/000-03-2012	ADA Improvements UTIA	673,203	07/12/2012	Qtr 3	SUMMARY	Substantially Complete 03/08/2017	Bakewell	David	J170001185
				07/12/2012	Qtr 3	SUMMARY 2	Subproject 2 Springfield Estimated Completion Q4/19			
				07/12/2012	Qtr 3	DESIGNER	Cope & Associates, Inc. 12/10/2013			
				07/12/2012	Qtr 3	CONTRACTOR	Plateau Construction 09/26/2016			
				07/12/2012	Qtr 3	CONTRACTOR 2	Garver Construction 03/12/19			
	540/009-04-2007	Cherokee Farms Infrastructure	32,000,000	07/14/2007	Qtr 3	SUMMARY 1	Phase 1 Site Demo & Security: Substantially Complete Q4/12	Cate	Michael	J170001175
				07/14/2007	Qtr 3	SUMMARY 2	Phase 2 River Bank: Substantially Complete Q1/12			
				07/14/2007	Qtr 3	SUMMARY 3	Phase 3 Infrastructure: Partial Substantial Comple. 02/15/2013			
				07/14/2007	Qtr 3	SUMMARY 4	Phase 4: Signage Substantially Complete 07/30/2013			
				07/14/2007	Qtr 3	SUMMARY 5	Phase 5 Permanent Power for future buildings			
				07/14/2007	Qtr 3	SUMMARY 6	Phase 6 Extension of Roadway to Golf Course			
				07/14/2007	Qtr 3	CONSULTANT	CDM Smith 09/26/2016			
				07/14/2007	Qtr 3	DESIGNER	Gresham Smith 12/04/2007			
				07/14/2007	Qtr 3	CONTRACTOR 1	Site Demo & Security: Southern Constructors 03/09/2009			
				07/14/2007	Qtr 3	CONTRACTOR 2	River Bank: Southern Shores Development LLC 12/03/2009			
				07/14/2007	Qtr 3	CONTRACTOR 3	Infrastructure: EMJ Corporation 06/08/2010			
				07/14/2007	Qtr 3	CONTRACTOR 5	Phase 5: KUB			
		Subtotal	34,004,204							
CONSC	540/000-03-2012	ADA Improvements UTK	2,692,810	07/12/2012	Qtr 3	SUMMARY 1	Phase 1 Clarence Brown & Humanities S.C. 08/19/2015	Lowrie	Douglass	J170001181
				07/12/2012	Qtr 3	SUMMARY 2	Phase 2 Restrooms at Art and Arch Q3/16			
				07/12/2012	Qtr 3	SUMMARY 3	Phase 3 Communications Bldg. Ramp			
				07/12/2012	Qtr 3	SUMMARY 4	Substantially Complete 08/13/18			
				07/12/2012	Qtr 3	SUMMARY 5	Substantially Complete 07/27/2018			
				07/12/2012	Qtr 3	DESIGNER	Cope Associates, Inc. 12/10/2013			
				07/12/2012	Qtr 3	CONTRACTOR 1	Phase I: The Daniel Company 06/01/2015			
				07/12/2012	Qtr 3	CONTRACTOR 4	Phase 4: K & F Construction 11/27/2017			
				07/12/2012	Qtr 3	CONTRACTOR 5	Phase 5: K & F Construction 05/08/2018			
	540/000-01-2012	ADA Improvements UTSI	254,908	07/12/2012	Qtr 3	SUMMARY 1	Restr Uprg Substantially Complete 03/12/2016	Byard	Bryan	J170001183
				07/12/2012	Qtr 3	DESIGNER	Ross Fowler 12/05/2013			
				07/12/2012	Qtr 3	CONTRACTOR 1	Phase 1: Boyce Ballard Construction, LLC 12/14/2015			
		Subtotal	2,947,718							
		Total	43,201,801							