

University of Tennessee Martin

Project Status	SBC#	Project Name	Project Cost	Approval Date	Text Description	Text	Mgr Last Name	Mgr First Name	Fund
PLDES	540/011-04-2020	Campus Master Plan Amendment	10,000	4/9/2020	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Design Phase Not Required Not Required	Hopson	Anthony	J050003247
					DESIGNER	Centric Architecture 05/01/2020			
	540/011-02-2020	Security Improvements	1,022,000	2/13/2020	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Estimaated Bid Q1/2021	Longserre	Charles	J050003245
					DESIGNER	Haizlip Studio PLLC 03/26/2020			
	540/011-05-2020	Student Life & Bob Carroll Chiller Repla	180,000	9/29/2020	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Design Phase	Longserre	Charles	J050003248
					DESIGN	Pickering Firm, Inc. 10/20/2020			
3		Subtotal	1,212,000						
CONST	540/011-03-2013	Building Envelope Upgrade	2,350,000	7/11/2013	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Substantially complete 08/05/2016 Predates HPBR Not Required	Faulhaber	Hans	J050003211
					DESIGNER	A2H Inc. 10/23/2013			
					CONTRACTOR	Allen Searcy Builders			
	540/011-02-2014	Clement Building System Improvements	10,126,693	7/10/2014	SUMMARY 1 SUMMARY 2 SUMMARY HPBR SUMMARY TEAM EVAL	Substantially Completed 11/01/2016 Phase 1A System Improvments Estimated Completion Q3/21 In Process Not Required	Longserre	Charles	J050003219
					DESIGNER	HNA Engineering 12/19/2014			
					CONTRACTOR	Phase 1: Speciality Abatment 09/19/2016			
					CONTRACTOR 2	Barger Construction Company 01/14/2020			
	540/011-03-2019	Cooper Hall Roof Replacement	965,000	9/12/2019	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Estimated Completion Q1/2021 Completed 12/09/2019	Faulhaber	Hans	J050003241
					DESIGN PHASE	Haizlip Studio, PLLC 10/25/2019			
					CONTRACTOR	Affordable Construction Services, Inc. 08/27/2020			
	540/011-05-2015	Electrical Distribution Upgrades	1,520,000	7/9/2015	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Estimated Completion Q1/2021	Murrell	Jared	J050003224
					DESIGNER	Not Required			
					CONTRACTOR	Campus Management			
	540/011-04-2015	Engineering Physical Science Improve-Ph1	4,290,000	7/9/2015	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Substantially Complete 04/08/2020 In Process Not Required	Murrell	Jared	J050003225
					DESIGNER	Barham Cain Mynatt 11/24/2015			
					CONTRACTOR	A&K Construction, Inc 05/01/2019			
	540/011-01-2020	Football Bleacher Replacement	1,440,000	1/9/2020	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Estimated Completion Q4/2020	Faulhaber	Hans	J050003244
					DESIGNER	A2H, Inc. 03/03/2020			
					CONTRACTOR	Allen Searcy Builder - Contractor, Inc. 08/06/2020			
	540/011-04-2018	Hall-Moody Bldg Systems & Chiller Upgrad	10,560,000	8/9/2018	SUMMARY 1 SUMMARY 2 SUMMARY HPBR SUMMARY TEAM EVAL	Subproject 1- Chiller Upgrades Substantially Complete 08/31/2020 Subproject 2 - Hall-Moody System Improvements Design Phase In Proess	Longserre	Charles	J050003238
					DESIGNER	Pickering Firm Inc. 08/22/2018			
					CONTRACTOR	Fisher Construction Co 11/21/2019			
	540/011-03-2016	STEM Classroom Bldg - Program Project	65,000,000	12/8/2016	SUMMARY 1 SUMMARY 2 SUMMARY HPBR SUMMARY TEAM EVAL	Substantially Complete 08/24/2019 Estimated Completion Q1/22 In Process	Faulhaber	Hans	J050003228
					DESIGNER	TLM 01/24/2018			
					CONTRACTOR	Barger Construction Company 04/10/2019			
					CONTRACTOR 2	EMJ Corporation 02/21/2020			
	540/011-02-2017	Storm and Sewer Line Upgrades	1,000,000	6/19/2017	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Estimated Completion Q4/2020	Longserre	Charles	J050003229
					DESIGNER	Not Required			
					CONTRACTOR	Pickering Firm 07/16/2018			
					CONTRACTOR	TyBe Company, LLC 11/21/2019			
9		Subtotal	97,251,693						
CONSC	540/011-01-2014	Steam Lines Upgrade	9,857,000	7/10/2014	SUMMARY 1 SUMMARY 3 SUMMARY HPBR	Substantially Completed 02/02/2017 Subproject 2- Substantially Complete 08/21/2019	Murrell	Jared	J050003220
					SUMMARY PHASE 1A	Substantially Complete 04/30/2017			
					SUMMARY TEAM EVAL	Not Required			
					DESIGNER	Pickering Firm 09/15/2014			
					CONTRACTOR 1	Phase I: Morgan & Thornburg, Inc. 10/24/2016			
					CONTRACTOR 2	Phase 1A: Dunbar Mechanical 05/27/2016			
					CONTRACTOR 3	Subproject 2: Dunbar Mechanical Contractors 05/09/2018			
	540/011-05-2019	Visitor Bleacher Partial Demolition	283,000	10/8/2019	SUMMARY SUMMARY HPBR SUMMARY TEAM EVAL	Design Phase	Faulhaber	Hans	J050003243

University of Tennessee Martin

Project Status	SBC#	Project Name	Project Cost	Approval Date	Text Description	Text	Mgr Last Name	Mgr First Name	Fund
	2		Subtotal						
			10,140,000		DESIGNER	A2H			
AHOLD	540/011-04-2019	Browning Hall Roof Replacement	628,000	10/10/2019	SUMMARY	Hold - COVID 19 Impact	Faulhaber	Hans	J050003242
					SUMMARY HPBR	Completed 01/22/2020			
					SUMMARY TEAM EVAL				
					DESIGNER	Designer Selection in Process			
	540/011-03-2020	Elam Center Arena Lighting Upgrade	760,000	3/12/2020	SUMMARY	Hold - COVID 19	Longserre	Charles	J050003246
					SUMMARY HPBR				
					SUMMARY TEAM EVAL				
					DESIGNER	Depouw Engineering 04/07/2020			
	540/011-05-2017	Track Overlay and Repair	220,000	10/13/2017	SUMMARY	On Hold Per Campus	Faulhaber	Hans	J050003233
					SUMMARY HPBR				
					SUMMARY TEAM EVAL	Not Required			
					DESIGNER	Campus Management			
	3		1,608,000						
	17	Total	110,211,693						