

University of Tennessee Southern

Project Status	SBC#	Project Name	Project Cost	Approval Date	PS Text Description	Text	Mgr Last Name	Mgr First Name	Fund
PROGR	540/006-02-2023	Master Plan - Southern	400,000	4/13/2023	SUMMARY	Master Planning	Parks	Matthew	J060008022
					SUMMARY HPBR	Not Required			
					SUMMARY TEAM EVAL	Not Required			
					CONSULTANT	Hastings Architure, LLC			
1		Subtotal	400,000						
PLDES	540/006-04-2023	Building Envelope Repair	2,000,000	7/13/2023	SUMMARY	Design Phase	Parks	Matthew	J060008025
					SUMMARY HPBR				
					SUMMARY TEAM EVAL				
					DESIGNER	Gresham Smith 09/12/2023			
	540/006-01-2022	Life Safety Upgrades	1,000,000	8/11/2022	SUMMARY	Design Phase	Parks	Matthew	J060008021
					SUMMARY HPBR				
					SUMMARY TEAM EVAL				
					DESIGNER	Henderson Engineers, Inc. 10/31/2022			
	999/006-101-2024	Upperman Hall Renovations	3,500,000	2/12/2024	SUMMARY	Design Phase	Cole	Jason	J060008027
					DESIGNER	Derthick Henley & Wilkerson			
	000/006-101-2024	UTS Bookstore Upgrades	80,000	00/00/0000	SUMMARY	Estimated Bid Q1/2024	Parks	Matthew	J060008026
					DESIGNER	Campus Consultant: Proj X			
	540/006-02-2024	UTS Johnston Center Upgrades PH I (24/25	3,100,000	7/11/2024	SUMMARY				J060008029
	540/006-01-2024	UTS Security Upgrades (23/24)	4,192,544	3/14/2024	SUMMARY	Design Phase	Kaminsky	David	J060008028
					SUMMARY HPBR				
					SUMMARY TEAM EVAL				
					DESIGNER	West Welch Reed Engineers 05/15/2024			
6		Subtotal	13,872,544						
CONST	540/006-03-2023	Martin Hall Improvements	76,500	4/28/2023	SUMMARY	Design Phase	Parks	Matthew	J060008024
					SUMMARY HPBR	Completed 3/26/2024			
					SUMMARY TEAM EVAL				
					DESIGNER	Henderson Engineers, Inc. 07/27/2023			
1		Subtotal	76,500						
8		Total	14,349,044						