Pursuant to the Invitation to Bid extended for UT Steam Distribution Upgrades - Subproject No. 2 SBC No. 540/009-28-2022

Bid and modifications must have been received here by 2:00 p.m. local time on December 7, 2023, and read bids and modifications which have been received. I, thus declare the bidding closed, and now will proceed to open.

<table>
<thead>
<tr>
<th>Regulated Subcontractors</th>
<th>Bidders (name, city, license number)</th>
<th>Base Bid</th>
<th>Alt #1</th>
<th>Alt #2</th>
<th>Alt #3</th>
<th>Alt #4</th>
<th>Other notations</th>
</tr>
</thead>
<tbody>
<tr>
<td>Electrical Geotherm HVAC Masonry Plumbing Roofing</td>
<td>F M Sylvan, Inc.</td>
<td>$5,502,230</td>
<td>$675,082</td>
<td>$576,486</td>
<td>$1,750,996</td>
<td>$925,213</td>
<td></td>
</tr>
<tr>
<td>Del-Air Mechanical Contractors, Inc</td>
<td>No Bid</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Southern Constructors, Inc.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other notations**

- Bid Tab
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.
- Jared Murrell
- Stephen Long
- 300 Days
- $3,340,000
- MACC Liquidated Damages $1,000 per day
- Knoxville, TN
- UT Steam Distribution Upgrades - Subproject No. 2
- SBC No. 540/009-28-2022
- Knoxville, TN
- Design: 5,993,000
- Base: 544,000
- No Bid: 637,000
- Southern Constructors, Inc.
- Del-Air Mechanical Contractors, Inc
- F M Sylvan, Inc.